

Advisors: Randy Geiger **Client:** Randy Geiger

Members (roles): Kelly McConville, Xiayang Sun, Yinkun Peng

Project Title: Smart fuel tank sensor

Weekly Summary

During this week, didn't meet with our advisor due to some issues. But we have already decided what we need to order to actually prototype three methods

Meeting notes:

1. Decided what components we needed for each prototype
2. Try to control the cost as low as possible

9/4 Group Meeting with Advisors

Duration: 0 min **Members Present:** N/A

Purpose and Goals: N/A

Achievements: N/A

Pending issues

1. Order all parts we need
2. Making a plan to actually start one prototype

Plans for next week

Hopefully we can get all parts we need to start the prototype

Individual Contributions(this week)

Kelly: Doing researches and looking for parts

Xiayang: Doing researches and looking for parts

Yinkun: Doing researches and looking for parts

Total contributions for the project

The project is going to a transit period. We have known what we need for prototype and known how to order. Once we ordered and received everything, we can actually start to make some experiments to find out the best way to achieve our goal.